



**JAIDEV EDUCATION SOCIETY'S
J D COLLEGE OF ENGINEERING AND MANAGEMENT
KATOL ROAD, NAGPUR**

Website: www.jdcoem.ac.in E-mail: info@jdcoem.ac.in

(An Autonomous Institute, with NAAC "A" Grade)
Affiliated to DBATU, RTMNU & MSBTE Mumbai
Department of Computer Science & Engineering
"A Place to Learn, A Chance to Grow"

Session: 2025-26



VISION

To be recognized for excellent engineering, developing global leaders both in educational and research in the domain of computer science and wireless engineering.

MISSION

1. To create self-learning environment by facilitating leadership qualities, team spirit and ethical responsibilities.
2. To improve department-industry collaboration, interaction with professional society through technical knowledge and internship program.
3. To promote research and development with current techniques through well qualified resources in the area of computer science and wireless engineering.

Mini Project Timeline

Branch: Computer Science & Engineering

Semester/ Year : - VI Sem/ 3rd

Sr. No.	Timeline	Name of the Activity	Expectation / Remarks
1	08/12/2025	Display of updated Guide List & Finalized Title	Confirm the Project Objectives and provide the current work-progress status.
2	10/12/2025 To 15/12/2025	Report to Guide	Discuss with Guide regarding Activities and Objectives.
	16/12/2026	Review Progress Work Seminar	Provide the completion status of the previous Seminar Objectives and status of Activities and Work Breakdown Structure.
3	15/12/2025 To 24/12/2025	Submit Activity Details (As per Rubrics)	Submit Activity Details according to Group to Project In charge.
4	27/12/2025	Display of Activity List	Students will confirm their group activity and sign accordingly.
5	29/12/2025	Project Progress Seminar 3	Collect detailed requirements and conduct a thorough review of the modules, tools, technologies, and methodologies utilized (Project progress is at 20% and has been reviewed by the guide)
6	19/01/2026	Project Progress Seminar 4	Create system architecture, Start developing modules based on finalized design and requirements. (Project progress is at 40% and has been reviewed by the guide)
7	12/02/2026 To 14/02/2026	Mini Project Internal – I	Internal Practical Exam – I
8	23/02/2026	Project Progress Seminar 5	All tasks outlined in the Methodology plan have been completed. The activity completion status is updated accordingly. (Project progress is at 60% and has been reviewed by the guide)
9	08/04/2026 To 11/04/2026	Mini Project Internal – II	Internal Practical Exam – II & Submit Progress Work Report
10	23/03/2026 to 28/03/2026	Activity submission	Submit Activity according to Group with proof & approved by guide.
11	15/04/2025	Display of Project Internal Marks	Verify & Sign
12	11/05/2026 To 15/05/2026	Mini Project External	External Practical Exam
13	At the End of the Semester	Collection of Signed Evaluation Sheets & Final Reports (Spiral Binding)	Verify & Sign

- **Notes:** All dates are tentative and may vary slightly as per academic calendar updates.
- Students must maintain a project diary and get it regularly signed by their guide.
- Late submissions will attract penalties as per institute norms.
- Groups are responsible for ensuring the final report, code, and documentation are properly formatted and verified before external evaluation.

Project In charge

Dept. Academic Incharge

Dept. Head CSE

HOD
Computer Science & Engineering
JDCEM, Nagpur